attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 9:04 AM

Contract No.:  04-0120F4

Diary #: 342 Const Calendar Day: 514 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  07:00am  05:00 pm Break: 01:00
Federal ID:

31-Oct-2013  Thursday
Transportation Engineer

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation
Working Day If no, explain:

Condition Clear, warm

Diary:
General Comments

paperwork/write diaries.

Dispute

[]

Weekly Safety Meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc MEP

F.W. SPENCER AND SON, INC

04-0120F4 Bid Iltem: 125 0-000-000.125

DOMESTIC WATER (2 1/2 NPS)

Labor
Trade Class Name
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter FOR TOM COLOMBO

Plumber/Pipefitter INM NARCISO BIAGI

Diary:
Mechanical Piping 125

and the direction given in RFI 3475.

Welder JNM RICHARD KIIKVEE

RT Hrs OTHrs DT Hrs

1.50 0.00 0.00
5.50 0.00 0.00
5.50 0.00 0.00

0-000-000.125

The FWS crew, including Josh Johnson, spent the shift replacing the Victaulic fittings for the 2 1/2"
expansion loops at PP 81 and 126 with welded elbows per the Contract Plans and approved shop drawings

Dispute

[
[
L]

Dispute

[]

F.W. SPENCER AND SON, INC

04-0120F4 Bid Iltem: 126 0-000-000.126

COMPRESS AIR (4 NPS)

Diary:
Compressed Air pipe testing 126

0-000-000.126

Dispute

On October 29, 2013, | went out to the OB barrier of the WB bridge to check the automatic drain just to the
west of the east anchorage cable housing. The valve was shut, and when | opened it, it drained about a
pint of condensation, then continued to blow through. The automatic drains at the tower diversion at PP
44, EB and WB bridges, had been shut for the same reason.

| contacted Larry Mougler, FWS, with regard to this. He said that FWS had installed the specified product
and confirmed the installation is per manufacturers recommendations. The disassembled and cleaned out
each to confirm there are no foreign materials causing blow-by. He said that possibly, these drains are
inappropriate for this application, but the Engineer of Record should make this decision.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 342 Date: 31-Oct-2013  Thursday

04-0120F4 Bid Iltem: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

In addition to the normal work, the FWS crew worked from an EB lane closure. The crew spent 1.5 hours
mobilizing, and 1 hour demobilizing at the end of the shift.

In addition to equipment used in this operation, the crew used 2 additional crew trucks, and a port-a-potty
on a trailer due to the work in the lane closure..

Di ary: Dispute
Dehumidification System 128  0-000-000.128 -
| was informed by ABF that FWS would be coming out on 11-4-2013 to installed the flashing around the
ductwork penetrations into the dehumidified zones at the east anchorage and the tower head. The
balancing and testing contractor may come out at that time as well to install pitot tubes and balance the
system.
CCO0-266 Bid Item: 001 0-BMP-ALS.266 Bikepath MEP
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 001 0O-BMP-ALS.266 —
At 1330, | went out to the EB bridge, OB barrier to assess the interference between the cable railing and
the 2 1/2" pipe where it is diverted around the bike path emergency egress gates at PP 47 and PP 80. |
determined that the interference was caused because the cable rail was insalled under the pipe. The top
of the pipe is approximately 131mm above the top of the bridge deck, and the centerline of the bottom
cable rail is 320mm above the top of the bridge deck. If the cable rail was installed over the pipe, rather
than under, there would have been no interference. These measurements were forwarded to ABF in the
response to RFI 3519.
CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Change of Character 001 0-FWS-ELS.354 =
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